
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:33 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 053 Date: 09-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 158

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, lite wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 9, 2012
Weather – overcast, light wind

Cable Band Wrapping – North Side Span

-pull machine was at about 7ft downhill from pp28 and push machine at about 1ft uphill from pp28.
-pull machine – ironworkers continued to align and wrap the last 7ft of cable at bay pp26 to 28. The
wrapping progress was slow because of imbalance of the machine. Wrapping was finished at about 1600
for pp28 to 30.
-push machine-Ironworders continued driving the first foot of wrapped wire down into the cable band
groove. Ironworkers started aligning and wrapping at 0745. Wrapping started rolling and going smoothly at
about 0830. About 20ft of cable was wrapped before s wire ran out at 1140. Ironworkers changed bobpins
and did splicing after lunch. Another 5ft was wrapped before the push machine reached the edge of pp30
at 1430. Ironworkers then spent the rest of work shift on lowering the catwalk. Neither one of the machines
was moved at the end of work shift.

-Mike Draper’s crew continued hand wrapping the termination at pp22 and finished at 0900. Ironworkers
then moved on to pp24 and finished at 1145. Bottom downhill gap was 15mm and ironworkers were able
to do a bolt wrap. Ironworkers finished wrapping pp26 after lunch at 1400.

-Labors removed plastic cover and smooth out zinc paste at pp28 to 30 in the morning. The labors then
continued to apply zinc paste to pp30 to pp32 and about 20ft was done. 1 labor, Pedro G., continued
cleaning the wrapped wire behind the pull machine at pp26 to 28.
-Adam Reef, ABF engineer, smoothed out the edges of cadwelds from pp12 uphill and finished up to
pp20. An additional uphill cadweld was placed at the splice at 20ft uphill from pp16.
-Labors started covering up the cable with plastic from pp8 uphill to pp16.

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Stanley Dalie, Climmie Hines, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Jose Avilla Jr., Jose Avalos, Luis Diaz (zinc paste)
Pedro Garcia (cleaning wrapped wire)
(Mike Draper, Aaron David, Jason Shirey, Tyler Cichuckie (0700 to 1330)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 053 Date: 09-Nov-2012 Friday

Laraine’s Hour –0630 to 1730 (field 0700 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TYLER CICHUCKYIronworker 6.00 0.00 0.00 6.00

JASON SHIRLEYIronworker 6.00 0.00 0.00 6.00

ARRON DAVID 6.00 0.00 0.00 6.00

JNM MICHAEL DRAPERIronworker 6.00 0.00 0.00 6.00

APP Climmie HinesIronworker 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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